

CORRIGENDUM NOTICE – 01

In reference to the Tender Reference No.- 01/RDRS/2018 issued on dated 22/11/2018, regarding Selection of Consultancy Firm for **Feasibility Study, Detailed Master Planning, Urban Designing, Engineering & Preparation of Detailed Project Report (DPR) for Re-development of Railway Station, Dehradun**. It is to inform that Proposal Due Date (PDD) for submission of Technical and Financial Proposals is extended up to 27/12/2018, 15:00 Hrs. Opening of Technical Proposals is on 27/12/2018, 16:00 Hrs. After receiving the queries, the responses of the queries and Survey Plan as Annexure-A uploaded on the e-tendering website i.e. **www.uktenders.gov.in**.

With regard to RFP, the below mentioned points shall be read as follows:-

S.No	Existing Clause	Amended As																																										
1.	Section-5, Terms of Reference Point-5 Time Schedule, Deliverables and Payment Schedule, Page no.- 64 & 65	Section-5, Terms of Reference Point-5 Time Schedule, Deliverables and Payment Schedule, Page no.- 64 & 65																																										
	<table border="1"> <thead> <tr> <th style="text-align: center;">Sl. No.</th> <th style="text-align: center;">Deliverables</th> <th style="text-align: center;">Timelines (in weeks) (M= Date of Signing of Agreement)</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">1.</td> <td>Inception Report and Situation Analysis Report</td> <td style="text-align: center;">M+2</td> </tr> <tr> <td style="text-align: center;">2.</td> <td>Conceptual Architectural Plans with 3D views</td> <td style="text-align: center;">M+4</td> </tr> <tr> <td style="text-align: center;">3.</td> <td>Final Architectural Plans</td> <td style="text-align: center;">M+6</td> </tr> <tr> <td style="text-align: center;">4.</td> <td>Draft Feasibility Study and Draft DPR with architectural drawings and lay-outs with plinth area-based cost estimates</td> <td style="text-align: center;">M+10</td> </tr> <tr> <td style="text-align: center;">5.</td> <td>Final Feasibility Study and Final DPR with detailed working drawings, detailed architectural drawings, detailed cost estimates (incorporating the feedback and comments from the department)</td> <td style="text-align: center;">M+14</td> </tr> <tr> <td style="text-align: center;">6.</td> <td>Submission of tender documents and agreements</td> <td style="text-align: center;">M+16</td> </tr> </tbody> </table>	Sl. No.	Deliverables	Timelines (in weeks) (M= Date of Signing of Agreement)	1.	Inception Report and Situation Analysis Report	M+2	2.	Conceptual Architectural Plans with 3D views	M+4	3.	Final Architectural Plans	M+6	4.	Draft Feasibility Study and Draft DPR with architectural drawings and lay-outs with plinth area-based cost estimates	M+10	5.	Final Feasibility Study and Final DPR with detailed working drawings, detailed architectural drawings, detailed cost estimates (incorporating the feedback and comments from the department)	M+14	6.	Submission of tender documents and agreements	M+16	<table border="1"> <thead> <tr> <th style="text-align: center;">Sl. No.</th> <th style="text-align: center;">Deliverables</th> <th style="text-align: center;">Timelines (in weeks) (M= Date of Signing of Agreement)</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">1.</td> <td>Inception Report and Situation Analysis Report</td> <td style="text-align: center;">M+2</td> </tr> <tr> <td style="text-align: center;">2.</td> <td>Conceptual Site plan and Architectural Plans with 3D views</td> <td style="text-align: center;">M+4</td> </tr> <tr> <td style="text-align: center;">3.</td> <td>Pre-Feasibility Study and Draft DPR with Site plan and architectural drawings and lay-outs with plinth area-based cost estimates</td> <td style="text-align: center;">M+8</td> </tr> <tr> <td style="text-align: center;">4.</td> <td>Final Site Plan and all Architectural Plans</td> <td style="text-align: center;">M+10</td> </tr> <tr> <td style="text-align: center;">5.</td> <td>Final Feasibility Study and Final DPR with detailed Site Plan and detailed working drawings, detailed all architectural drawings, detailed cost estimates (incorporating the feedback and comments from the Competent Authority)</td> <td style="text-align: center;">M+14</td> </tr> <tr> <td style="text-align: center;">6.</td> <td>Submission of tender documents and agreements</td> <td style="text-align: center;">M+16</td> </tr> </tbody> </table>	Sl. No.	Deliverables	Timelines (in weeks) (M= Date of Signing of Agreement)	1.	Inception Report and Situation Analysis Report	M+2	2.	Conceptual Site plan and Architectural Plans with 3D views	M+4	3.	Pre-Feasibility Study and Draft DPR with Site plan and architectural drawings and lay-outs with plinth area-based cost estimates	M+8	4.	Final Site Plan and all Architectural Plans	M+10	5.	Final Feasibility Study and Final DPR with detailed Site Plan and detailed working drawings, detailed all architectural drawings, detailed cost estimates (incorporating the feedback and comments from the Competent Authority)	M+14	6.	Submission of tender documents and agreements	M+16
Sl. No.	Deliverables	Timelines (in weeks) (M= Date of Signing of Agreement)																																										
1.	Inception Report and Situation Analysis Report	M+2																																										
2.	Conceptual Architectural Plans with 3D views	M+4																																										
3.	Final Architectural Plans	M+6																																										
4.	Draft Feasibility Study and Draft DPR with architectural drawings and lay-outs with plinth area-based cost estimates	M+10																																										
5.	Final Feasibility Study and Final DPR with detailed working drawings, detailed architectural drawings, detailed cost estimates (incorporating the feedback and comments from the department)	M+14																																										
6.	Submission of tender documents and agreements	M+16																																										
Sl. No.	Deliverables	Timelines (in weeks) (M= Date of Signing of Agreement)																																										
1.	Inception Report and Situation Analysis Report	M+2																																										
2.	Conceptual Site plan and Architectural Plans with 3D views	M+4																																										
3.	Pre-Feasibility Study and Draft DPR with Site plan and architectural drawings and lay-outs with plinth area-based cost estimates	M+8																																										
4.	Final Site Plan and all Architectural Plans	M+10																																										
5.	Final Feasibility Study and Final DPR with detailed Site Plan and detailed working drawings, detailed all architectural drawings, detailed cost estimates (incorporating the feedback and comments from the Competent Authority)	M+14																																										
6.	Submission of tender documents and agreements	M+16																																										

S. No.	Deliverables	Payment to be made (% to the total professional fee)	S. No.	Deliverables	Payment to be made (% to the total professional fee)
1.	Approval of Inception Report and Situation Analysis Report	05	1.	Approval of Inception Report and Situation Analysis Report	05
2.	Approval of Conceptual Architectural Plans with 3D views	10	2.	Approval of Conceptual Site plan and Architectural Plans with 3D views	10
3.	Approval of Final Architectural Plans	15	3.	Approval of Pre-Feasibility Study and Draft DPR with Site plan and architectural drawings and lay-outs with plinth area-based cost estimates	10
4.	Approval of Draft Feasibility Study and Draft DPR with architectural drawings and lay-outs with plinth area-based cost estimates	10	4.	Approval of Final Site plan and all Architectural Plans	15
5.	Approval of Final Feasibility Study and Final DPR with detailed working drawings, detailed architectural drawings, detailed cost estimates (incorporating the feedback and comments from the department)	30	5.	Approval of Final Feasibility Study and Final DPR with detailed Site Plan and detailed working drawings, detailed all architectural drawings, detailed cost estimates (incorporating the feedback and comments from the Competent Authority)	30
6.	Approval of tender documents and agreements	20	6.	Approval of tender documents and agreements	20
7.	On receiving Completion Certificate	10	7.	On receiving Completion Certificate	10
	Grand Total	100		Grand Total	100
2.	Section-5, Terms of Reference Point-3 Scope of Services, Page no.- 61, Para-n (vii) Platform Plan		2.	Section-5, Terms of Reference Point-3 Scope of Services, Page no.- 61, Para-n (vii) Platform Plans and Drawings for Beautification of Platform area	
3.	Section-5, Terms of Reference Point-4 Team Composition & Qualification Requirements, Page no.- 63, Experience Team leader should have adequate experience of working on infrastructure/Railway Projects. He should have led for at least 5 (five) Eligible Assignments which includes development of Urban Railway/ Metro Rail necessarily including stations, airport, multi-model transit hub, bus terminals, transit-oriented development projects.		3.	Section-5, Terms of Reference Point-4 Team Composition & Qualification Requirements, Page no.- 63, Experience Team leader should have adequate experience of working on infrastructure/Railway Projects. He should have worked on at least 5 (five) Eligible Assignments which includes development of Urban Railway/ Metro Rail necessarily including stations, airport, multi-model transit hub, bus terminals, transit-oriented development projects.	
4.	Section-6, Draft Form of Contract, Point- 4.5, Resident Project Manager/Team Leader and Finance/PPP Expert, Page no.- 80		4.	Section-6, Draft Form of Contract, Point- 4.5, Project Manager/Team Leader and Finance/PPP Expert, Page no.- 80	
All the Clauses, Conditions and Scope of work will remain same as per RFP.					
<i>MDDA reserves the right to accept or reject any RFP or terminate the process at anytime without being liable to anyone.</i>					
Vice Chairman, MDDA					